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ESTIMATE RUN 02/21/2020

ESTIMATE SUMMARY 10:04:32

CONTID: C21978         ESTIMATE NO: 0013 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,166,298.33 PARTICIPATING $ $ 106,439.86

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.14

WORK DAYS

WORK DAYS

99.52%

10,450.74

106,439.86

106,439.86

106,439.86

$

$

$

$

2,155,847.59

0.00

2,155,847.59

0.00

2,155,847.59

-31,247.78

0.00

2,124,599.81

0.00

AMOUNT DUE 2,124,599.81 106,439.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,439.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

176.0 TIME ALLOW: 185

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

01/20/2020

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 02/21/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 5,905.630

736.090

202-00250  
 

12,951.356,641.720

1,435.38

6,642.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 694.000

72.000

202-00810  
 

30,640.00766.000

2,880.00

766.000

EACH

40.00000

0020 Removal of Sign Panel 304.000

95.000

202-00821  
 

11,970.00399.000

2,850.00

399.000

EACH

30.00000

0025 Removal of Guardrail Type 3 30.000

0.000

202-01130  
 

750.0030.000

0.00

30.000

LF  

25.00000

0030 Reset Ground Sign 72.000

3.000

210-00810  
 

18,750.0075.000

750.00

75.000

EACH

250.00000

0035 Reset Sign Panel 262.000

5.000

210-00815  
 

12,015.00267.000

225.00

267.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

50.00000

0055 Sign Panel (Class I) 3,413.010

228.830

614-00011  
 

54,627.603,641.840

3,432.45

3,696.750

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 02/21/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 15,954.580

917.700

614-00012  
 

324,791.3916,872.280

17,665.73

16,872.280

SF  

19.25000

0065 Sign Panel (Class III) 1,244.750

1,145.250

614-00013  
 

59,750.002,390.000

28,631.25

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 245.000

0.000

614-00615  
 

11,025.00245.000

0.00

323.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 60.000

0.000

614-01503  
 

11,100.0060.000

0.00

60.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

1,059.000

15.000

614-01573  
 

327,570.001,074.000

4,575.00

1,077.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

236.000

7.000

614-01583  
 

95,985.00243.000

2,765.00

245.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 2.000

7.000

614-10015  
 

16,200.009.000

12,600.00

9.000

EACH

1,800.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

133,735.001.000

0.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.990

0.010

626-01104  
 

4,800.001.000

48.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 33.280

3.710

627-00009  
 

18,864.9036.990

1,892.10

37.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 02/21/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 5,560.250

614.660

627-01010  
 

88,115.976,174.910

8,771.20

6,175.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 21,370.510

668.000

627-02010  
 

334,764.9722,038.510

10,146.92

22,039.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

10,120.420

9.310

627-30405  
 

130,470.9210,129.730

119.91

10,129.730

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

2,868.000

24.000

627-30407  
 

47,226.362,892.000

391.92

2,892.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 3,764.000

0.000

627-30408  
 

108,403.203,764.000

0.00

3,764.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

11,749.000

0.000

627-30411  
 

148,037.4011,749.000

0.00

11,749.000

SF  

12.60000

0145 Flagging 71.500

22.500

630-00000  
 

1,880.0094.000

450.00

94.000

HOUR

20.00000

0150 Traffic Control Management 225.000

14.000

630-00012  
 

71,700.00239.000

4,200.00

239.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 67.500

0.000

630-80341  
 

1,687.5067.500

0.00

75.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 43.200

0.000

630-80342  
 

1,080.0043.200

0.00

48.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

90.003.600

0.00

4.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 02/21/2020

PROJECT: SHER200-243                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:04:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 21.600

0.000

630-80360  
 

216.0021.600

0.00

24.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

10.00000

0180 Traffic Cone 324.000

0.000

630-80380  
 

1,620.00324.000

0.00

360.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 196.200

26.100

630-80415  
 

22,230.00222.300

2,610.00

247.000

DAY 

100.00000

0190 Mobile Attenuator 110.000

0.000

630-85041  
 

30,800.00110.000

0.00

115.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,155,847.56106,439.862,166,298.33CURRENT AMT0200 $ $ $

$ 2,155,847.56106,439.86$2,166,298.33$CURRENT AMTPROJECT TOTAL


